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ESTIMATE RUN 10/10/2001

ESTIMATE SUMMARY 07:07:40

CONTID: C13441         ESTIMATE NO: 0003 PROG 1999

PCN: 13441-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25 RESURFACING PERCENT TIME:

PROJECT NO: IM 0252-344                   

I25 RESURFACING

NAME OF ROAD: I25

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 09/30/2001 DATE TIME STARTED 06/25/2001

7926 S. Platte Canyon Road DATE LET 04/05/2001 DATE WORK BEGAN

 DATE AWARDED 04/26/2001 DATE TIME STOPPED 04/17/2002

 DATE CONTRACT EXECUTED 05/10/2001 DATE ACCEPTED 04/17/2002

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 06/25/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,792,966.75 PARTICIPATING $ $ 705,119.17

AWARD PROJECT AMT: 1,865,867.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,227.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.71

WORK DAYS

WORK DAYS

95.92%

73,188.75

705,119.17

705,119.17

701,891.52

$

$

$

$

1,719,778.00

0.00

1,719,778.00

0.00

1,719,778.00

-4,214.33

0.00

1,715,563.67

0.00

AMOUNT DUE 1,715,563.67 701,891.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 701,891.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

55.0 TIME ALLOW: 85

ORIG TIME ALLOW: 85
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PCN: 13441-BID    ESTIMATE RUN 10/10/2001

PROJECT: IM 0252-344                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF STRUCTURE 2.000

0.000

202-00001  
 

4.000

EACH

2,000.00000 4,000.002.000

0.00

0010 REMOVAL OF END SECTION 5.000

0.000

202-00037  
 

5.000

EACH

100.00000 500.005.000

0.00

0015 *REMOVAL OF DELINEATOR 41.000

117.000

202-00090  
 

173.000

EACH

7.00000 1,106.00158.000

819.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 7,342.000

0.000

202-00240  
 

7,342.000

SY  

2.00000 14,684.007,342.000

0.00

0025 *REMOVAL OF PAVEMENT MARKING DELETED FORM 105 0.000

0.000

202-00250  
 

0.000

SF  

2.00000 0.000.000

0.00

0030 REMOVAL OF FENCE 48.000

0.000

202-01000  
 

48.000

LF  

12.00000 576.0048.000

0.00

0035 *REMOVAL OF GUARDRAIL TYPE 3 425.000

3,745.000

202-01130  
 

4,170.000

LF  

3.00000 12,510.004,170.000

11,235.00

0040 *REMOVAL OF END ANCHORAGE 3.000

23.000

202-01300  
 

26.000

EACH

230.00000 5,980.0026.000

5,290.00

0045 CLEAN CULVERT 0.000

0.000

202-04002  
 

1.000

EACH

800.00000 0.000.000

0.00

0050 BLADING 16.000

0.000

203-01500  
 

30.000

HOUR

125.00000 2,000.0016.000

0.00

0055 *TOPSOIL 0.000

1,976.000

207-00205  
 

2,964.000

CY  

11.00000 21,736.001,976.000

21,736.00
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PCN: 13441-BID    ESTIMATE RUN 10/10/2001

PROJECT: IM 0252-344                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 SILT FENCE 792.000

0.000

208-00020  
 

792.000

LF  

3.00000 2,376.00792.000

0.00

0065 RESET END SECTION DELETED FORM 105 0.000

0.000

210-00015  
 

0.000

EACH

150.00000 0.000.000

0.00

0070 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

13.000

ACRE

350.00000 0.000.000

0.00

0075 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

13.000

ACRE

350.00000 0.000.000

0.00

0080 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,950.000

LB  

2.00000 0.000.000

0.00

0085 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 56.450

0.000

403-00720  
 

56.450

TON 

130.00000 7,338.5056.450

0.00

0090 *FURNISH HOT BITUMINOUS PAVEMENT 1,195.850

0.000

403-09500  
 

1,195.850

TON 

35.00000 41,854.751,195.850

0.00

0095 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 70-28) 7,927.950

9,043.930

403-33861  
 

17,162.040

TON 

42.00000 712,818.9616,971.880

379,845.06

0100 *HEATING AND REMIXING TREATMENT 75,916.000

0.000

405-00100  
 

75,916.000

SY  

5.50000 417,538.0075,916.000

0.00

0105 EMULSIFIED ASPHALT (SLOW-SETTING) 2,066.000

2,618.000

411-10255  
 

5,058.000

GAL 

1.00000 4,684.004,684.000

2,618.00

0110 *ASPHALT REJUVENATING AGENT 1,276.000

0.000

411-90010  
 

1,276.000

GAL 

1.20000 1,531.201,276.000

0.00
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PCN: 13441-BID    ESTIMATE RUN 10/10/2001

PROJECT: IM 0252-344                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

13.070

507-00400  
 

35.000

TON 

160.00000 2,091.2013.070

2,091.20

0120 *FLY ASH SLURRY 20.000

0.000

601-10310  
 

20.000

CY  

150.00000 3,000.0020.000

0.00

0125 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 15.000

0.000

603-01245  
 

15.000

LF  

80.00000 1,200.0015.000

0.00

0130 36 INCH PIPE SAFETY END TREATMENT 3.000

0.000

603-33036  
 

3.000

EACH

450.00000 1,350.003.000

0.00

0135 *GUARDRAIL TYPE 3 (6-3 POST SPACING) CMO #003 0.000

0.000

606-00301  
 

0.000

LF  

12.00000 0.000.000

0.00

0140 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) CMO #003 0.000

0.000

606-00350  
 

0.000

LF  

14.00000 0.000.000

0.00

0145 *GUARDRAIL TYPE 7 (STYLE CA) 13.000

0.000

606-00710  
 

13.000

LF  

100.00000 1,300.0013.000

0.00

0150 *GUARDRAIL TYPE 7 (STYLE CD) 121.000

0.000

606-00730  
 

121.000

LF  

100.00000 12,100.00121.000

0.00

0155 *END ANCHORAGE TYPE 3D CMO #003 1.000

9.000

606-01340  
 

10.000

EACH

500.00000 5,000.0010.000

4,500.00

0160 *TRANSITION TYPE 3G 5.000

0.000

606-01370  
 

6.000

EACH

800.00000 4,000.005.000

0.00

0165 *TRANSITION TYPE 3H 3.000

1.000

606-01380  
 

4.000

EACH

550.00000 2,200.004.000

550.00
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PCN: 13441-BID    ESTIMATE RUN 10/10/2001

PROJECT: IM 0252-344                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *TRANSITION TYPE 3L 0.000

8.000

606-01395  
 

8.000

EACH

400.00000 3,200.008.000

3,200.00

0175 *END ANCHORAGE (FLARED) CMO #003 1.000

8.000

606-02005  
 

9.000

EACH

1,500.00000 13,500.009.000

12,000.00

0180 *BRIDGE RAIL TYPE 3 0.000

18.000

606-10300  
 

36.000

LF  

60.00000 1,080.0018.000

1,080.00

0185 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

48.000

LF  

12.00000 0.000.000

0.00

0190 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

282.000

EACH

18.00000 0.000.000

0.00

0195 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

38.000

EACH

20.00000 0.000.000

0.00

0200 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

54.000

EACH

21.00000 0.000.000

0.00

0205 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

3.000

EACH

1,400.00000 0.000.000

0.00

0210 CONSTRUCTION SURVEYING (HOURLY) 14.000

8.500

625-00001  
 

31.000

HOUR

120.00000 2,700.0022.500

1,020.00

0215 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

93,000.00000 93,000.001.000

0.00

0220 *PAVEMENT MARKING PAINT 232.000

151.000

627-00001  
 

383.000

GAL 

35.00000 13,405.00383.000

5,285.00
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PCN: 13441-BID    ESTIMATE RUN 10/10/2001

PROJECT: IM 0252-344                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

193.000

GAL 

65.00000 0.000.000

0.00

0230 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

1,751.000

627-01000  
 

1,751.000

SF  

10.00000 17,510.001,751.000

17,510.00

0235 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP 

0.000

116.000

627-30310  
 

116.000

SF  

22.00000 2,552.00116.000

2,552.00

0240 *TRAFFIC CONTROL INSPECTION 34.000

12.000

630-00007  
 

84.000

DAY 

130.00000 5,980.0046.000

1,560.00

0245 *TRAFFIC CONTROL MANAGEMENT 35.000

23.000

630-00012  
 

82.000

DAY 

500.00000 29,000.0058.000

11,500.00

0250 *FLASHING BEACON (PORTABLE) 4.000

3.200

630-80001  
 

8.000

EACH

400.00000 2,880.007.200

1,280.00

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000

3.400

630-80341  
 

6.000

EACH

65.00000 351.005.400

221.00

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 39.000

43.800

630-80342  
 

92.000

EACH

85.00000 7,038.0082.800

3,723.00

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000

4.800

630-80343  
 

12.000

EACH

90.00000 972.0010.800

432.00

0270 *PORTABLE MESSAGE SIGN PANEL 1.000

0.800

630-80355  
 

2.000

EACH

550.00000 990.001.800

440.00

0275 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

1.700

630-80358  
 

3.000

EACH

600.00000 1,620.002.700

1,020.00
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PCN: 13441-BID    ESTIMATE RUN 10/10/2001

PROJECT: IM 0252-344                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 *DRUM CHANNELIZING DEVICE 12.500

10.000

630-80360  
 

25.000

EACH

50.00000 1,125.0022.500

500.00

0285 CONCRETE BARRIER (TEMPORARY) 230.000

184.000

630-80370  
 

460.000

LF  

20.00000 8,280.00414.000

3,680.00

0290 *TRAFFIC CONE 80.000

232.300

630-80380  
 

347.000

EACH

16.00000 4,996.80312.300

3,716.80

0295 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A OJT PILOT DELETED FORM 105 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-20,130.140

F A 

1.00000 0.000.000

0.00

0310 F/A ESB PROGRAM DELETED FORM 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 F/A SMOOTHNESS INCENTIVE 0.000

0.000

700-70035  
 

-954.130

F A 

1.00000 0.000.000

0.00

0320 F/A EROSION CONTROL DELETED FORM 105 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 24 IN RCES MCR #002 1.000

0.000

603-05024  
 

1.000

EACH

504.00000 504.001.000

0.00

0350 GDRAIL TY 3 (SPEC) CMO #003 0.000

3,500.000

606-00305  
 

3,550.000

LF  

12.80000 44,800.003,500.000

44,800.00
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PCN: 13441-BID    ESTIMATE RUN 10/10/2001

PROJECT: IM 0252-344                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0355 GDRAIL TY 3 (D)(SPEC) CMO #003 0.000

10,027.000

606-00355  
 

10,039.000

LF  

15.50000 155,418.5010,027.000

155,418.50

0360 UNCL EXCAV (CIP) MCR #002 24.000

0.000

203-00010  
 

53.000

CY  

58.52000 1,404.4824.000

0.00

0365 HBP (PATCHING) (ASPH) CMO #003 0.000

416.410

403-00721  
 

629.000

SY  

13.20000 5,496.61416.410

5,496.61

0370 ADDED ITEM (EACH)/ REMOVE STANDARD STEEL POSTS AND 
INSTALL INSIDE CBC POSTS

0.000

0.000

900-00007  
 

3.000

EACH

450.00000 0.000.000

0.00

0375 RES END ANCHORAGE MCR #004 0.000

0.000

210-01200  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0380 PLASTIC PVMT MKG (TY B) (WS) MCR #004 0.000

0.000

627-30325  
 

63.000

SF  

17.51000 0.000.000

0.00

0385 EROSION BALES (WEED FREE) MCR #004 0.000

0.000

208-00011  
 

119.000

EACH

14.10000 0.000.000

0.00

0390 ADDED ITEM (DOLLAR)/ WORKTIME VIOLATION 0.000

0.000

900-00006  
 

-5,850.000

DOL 

1.00000 0.000.000

0.00

CAT 1,701,278.00705,119.171,774,466.75CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0335 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00
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PCN: 13441-BID    ESTIMATE RUN 10/10/2001

PROJECT: IM 0252-344                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:07:40

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

CAT 18,500.000.0018,500.00CURRENT AMT0400 $ $ $

$ 1,719,778.00705,119.17$1,792,966.75$CURRENT AMTPROJECT TOTAL


